



Sr. No	Date	Topics Covered
1		Introduction of Proect, Project Management & PS Structure
2		WBS Hierrachies, Operative Projects, Standard Structures
3		Project Definition, Project Coding Mask, Partner Roles, Project Types, Person Responsible
4		Confiuuration- Project Profile, Field Key & user fields, Validation
5		Confiuuration- Project Profile, Subsitution, User Status
6		Config- Project Profile, Layouts for WBS, WBS Structuring & hierarchies, Network types
7		Config- Network Profile, Control Key, Layout for Network & Network activities
8		Config- Network Profile, Control Keys, Overview of Network Activities,
9		Config- Network Profile - activity elements, Material Component, Services
10		Config- WBS schedulling Profile, TOP Down & Bottom up Scenario
11		Network Scheduling & Capacity Planning for Network Activities
12		Cost Planning - Co Versions, unit costing Planning, base planning objects
13		Cost Planning- Network costing, Hierarchical cost planning, Planning Profile
14		Cost Planning- Detailed Cost Planning & Easy Cost planning
15		Cost Planning- Easy Cost Planning- Template creation & Execution services
16		Budgeting- Config & Budgetingtransactions, Budgeting- Supplementary Budget & Reporting
17		Budgeting- Return, Transfer, Doubt solving Easy cost planning, Assembly Order Processing
18		Material Planning- End to end cycle for Procurement of Stock & non stock materials along with Configuration
19		Material Planning- third party PR processing
20		Material Planning- Inventory with manufacturing End to end cycle
21		Project Execution- Confirmations, SD-PS RRB Process,
22		Sales Cycle- Milestone Billing, Billing Plan, Subnetwork Process
23		Service PR, BOM Explosion & HR-PS integration E2E cycle, Sales Cycle with Delivery & RRB
24		Config- Investmnet Profile & Settlement for Capex Projects, Capex cycle End to end
25		Settlement E2E process & automatic generation of Settlement Rule
26		SAP PS Support ticket
27		SAP PS S4 HANA simplification Document